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PROJECT MEMORANDUM

TEHACHAPI RENEWABLE TRANSMISSION PROJECT

To: John Boccio, CPUC Project Manager

From: Vida Strong, Aspen Project Manager

Date: April 4, 2018

Subject: TRTP Post-Construction Monthly Report #11, March 2018

Construction of SCE’s Tehachapi Renewable Transmission Project (TRTP) has been completed and the last
segment of the transmission line was energized on December 15, 2016. Restoration and Storm Water
Pollution and Prevention Plan (SWPPP) compliance activities are ongoing on Segments 6/11 and 7/8.
Temporary and permanent impacts to Segments 4, 5, and 10 are being mitigated off-site due to limited
success restoring native vegetation communities in arid environments.

Restoration activities, SWPPP Inspections, and BMP maintenance will continue until each site has met
final success criteria.

Antelope-Pardee and Antelope Transmission Project, Segments 1, 2, and 3

1. On November 23, 2016, SCE submitted an Addendum to the Habitat Restoration and Revegetation
Plan for the Antelope Transmission Project for Segment 3B. Aspen reviewed the Addendum and com-
ments were sent to SCE on February 9, 2017, and a revised Addendum was submitted on January 19,
2008. A call was held with SCE on February 8, 2018. SCE to submit revised Addendum per subsequent
CPUC discussions.

Summary of Restoration Activities for TRTP, Segments 6/11 and Segments 7/8
Restoration activities conducted during January and February 2018 on TRTP included the following:

Segment 6
e Conducted ongoing watering of restoration sites with container plants and maintenance, if required,
of container plant basins, protection cages, and irrigation systems.

e Conducted weed abatement at restoration sites, as needed, based on field assessments and the weed
abatement cycle schedule.

e Conducted BMP maintenance and removal.
e Conducting first quarter Long Term Monitoring (129 sites).
Segment 11

e Conducted ongoing watering of restoration sites with container plants and maintenance, if required,
of container plant basins, protection cages, and irrigation systems.

e Conducted weed abatement at restoration sites, as needed, based on field assessments and the weed
abatement cycle schedule.

e Conducted BMP maintenance and removal.

e Conducting first quarter Long Term Monitoring (66 sites).
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Segment 7

On March 15, 2017, SCE submitted a request to exclude 10 disturbance sites in Segment 7 from
restoration requirements in the approved Habitat Mitigation and Monitoring Plan (HMMP) due to
vegetation mapping reclassification, the site was not disturbed by construction, the site is perma-
nently developed, or the site has limitation of property rights with conflicting land use. The CPUC
accepted the sites proposed for exclusion for reasons where sites had been categorized incorrectly by
vegetation type or never disturbed by construction in a memo dated March 21, 2017. On March 16,
2018 (Revised March 23, 2018), SCE submitted a revised request to exclude two disturbance sites in
Segment 7 due to recent impacts by construction at the Mesa Substation and access road repairs to
Tower M27-T3. SCE proposes to mitigate for the sites through preservation of compensatory mitiga-
tion lands acquired for the TRTP. A total of 0.85 acre are proposed for exclusion from further restora-
tion. SCE will provide details of this mitigation in a subsequent memo summarizing the final mitigation
for the project. Aspen reviewed the revised request and provided comments on March 29, 2018.

Conducted ongoing watering of restoration sites with container plants and maintenance, if required,
of container plant basins, protection cages, and irrigation systems.

Conducted weed abatement at restoration sites, as needed, based on field assessments and the
weed abatement cycle schedule.

Conducting first quarter Long Term Monitoring (23 sites).

Segment 8 (including 500 kV underground)

On March 15, 2017, SCE submitted a request to exclude 37 disturbance sites in Segment 8 from res-
toration requirements in the approved HMMP due to vegetation mapping reclassification, the site
was not disturbed by construction, the site is permanently developed, or the site has limitation of
property rights with conflicting land use. The CPUC accepted the sites proposed for exclusion for
reasons where sites had been categorized incorrectly by vegetation type or never disturbed by con-
struction in a memo dated March 21, 2017. On March 16, 2018, SCE submitted a revised request to
exclude 23 disturbance sites in Segment 8 due to the site being permanently developed, or the site
has limitations of property rights with conflicting land use. SCE proposes to mitigate for the sites
through preservation of compensatory mitigation lands acquired for the TRTP. A total of 9.89 acres
are proposed for exclusion from further restoration. SCE will provide details of this mitigation in a
subsequent memo summarizing the final mitigation for the project. Aspen reviewed the revised
request and provided comments on March 29, 2018.

Conducted ongoing watering of restoration sites with container plants and maintenance, if required,
of container plant basins, protection cages, and irrigation systems.

Conducted weed abatement at restoration sites, as needed, based on field assessments and the weed
abatement cycle schedule.

Conducted hand seeding.
Provided oversight and field review of seeding activities.

Conducting first quarter Long Term Monitoring (78 sites).

Summary of SWPPP Compliance - Segments 6/11 and Segments 7/8

1. SCE provided the SWPPP summary detailed in Table 1 below, which applies to both January and

February.
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Table 1 - TRTP 2018 SWPPP Close Out Progress
Area
Remaining Current Acreage
Total Size of under Permit Area Remaining under Remaining Under
Const. Area Coverage Permit Coverage (acres) Permit Coverage
Segment (acres) (acres) (May 2017) (acres)
Work Package 2
6A (within ANF) 133 90.2 9.6 1.7
Vincent South Yard 38 38.0 0 Notice of
Termination (NOT)
(approved 6-15-17)
6B (within ANF) 112 62.4 52.4 31.2
6C (within ANF) 116 40.6 0 NOT
(approved 8-03-17)
11C (within ANF) 355 223.5 83.1 30.4
Work Package 3
7 165 3.0 0 NOT
(approved 8-08-17)
8 Phase 1 (Chino Hills 175 10.0 1.75 0
Underground) Note: Permit remains
active until end of
rainy season
8 Phase IV 211 15.6 0 NOT
(approved 8-29-17)
Total 1,305 483.3 146.8 63.3
Percent Remaining (%) 37.0 11.1 4.9

2. Rainfall totals for the month of March were as follows: Segments 6 & 11 — 1.90”, Segment 7 — 0.00”,
Segment 8 — 1.49”.

3. BMP maintenance and repairs are being conducted by crews on an as needed basis as weather
conditions necessitate.



